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999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80220-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 11th Avenue 
Denver, Colorado 80220 

Gentlemen: 

Please find enclosed responses to your comments outlined in your letter, dated 
September 24,1991. The document reflects the 8 items of concern that you identifted. The DOE 
appreciates the extension time allotted for this submittal. The responses are as follows: 

Response to Item 1: The System Operation start date is noted as April 3,1992. 

Resuonse to Item 2 Final Statement of Work for Operation, and Maintenance of the 
Interim Measure/lnterim Remedial Action for the 881 Hillside is attached. This document 
contains revised schedules for this task This document contains revised schedules for this 
task Modifcations to the referenced documents will take place to reflect changes to 
operations due to SO and parameter testing for optimization. These changes will be 
incorporated into the final O&M manual for the Treatment Building by August 10,1992. 

ResDonse to Item 3: All work procedures, optimization testing reports, and draft foms of 
O&M manuals will be transmitted to the Agencies as a courtesy. Agency review and 
comment of these items is not specifically called out for in the IAG. 

ResDonse to Item 4: This schedule shows that the testing referred to was to start August 5, 
1991. This refers to the UV/I-E system as a whole. This was the beginning of the "cold" 
testing of parts of the system, and does not refer to "optimization testing" that is to take place 
later. At present the schedule for this "cold" testing of the UV and I-E components of the 
system (power and water flow) is to take place at the end of November 1991. 

ResDonse to Item 5 and 6: Final "as-built" drawings will reflect a shortening of the drain 
and deletion of the east collection sump. An addendum to the construction contract has 
already been issued prior to bid opening. 

ResDonse to Item 7: A Standard Operating Procedure (SOP) has been developed for in-situ 
hydraulic conductivity testing. The SOP and an Excavation Plan for the french drain is 
transmitted herewith for Agencies review. 
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EM-453 (Autar Rampertaap, 353-8191) 

Resolution of Concerns Regarding Construction of French Drain on 
8 8 1  H i l l s i d e ,  Rocky F l a t s  Plant 

Leo Duffy 

After reviewing concerns regarding construction of a French Drain 
on 8 8 1  HillsicJe, and €allowing an August 1 3 ,  1991, meeting on t h e  
said subject w i t h  RFO and EG&G.personhel and support contractors,  
t h e  Office of Environmental Restoration (EM-40) agrees that the 
French Drain should be constructed, w i t h  modifications. Attachment 
1 to this memo contains background and chronlogy on this issue, as 
well as a summary of the above referenced meeting. Attacbeht 2 is 
a memo from Rocky Flats Office to EM-45 providing commitments a d  
details regarding the modificatione. 

R. Pat Whitfield 
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